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1 .O Introduction 

Pursuant to paragraphs 122 and 263 of the Rocky Flats Cleanup Agmment (RFCA or 
Agreement), this quarterly status report presents the progress toward implementahon of 
activitm covered under the Agreement The RFCA is a legally binding agreement 
between the Department of Energy (DOE), the Environmental Protection Agency @PA). 
and the Colorado Department of Public Health and Environment (CDPHE) to accomplish 
required cleanup of ra&onuchde md hazardous substance contarmnation at and from the 
Rocky Hats Environmental Technology Site (RFETS) For the purposes of this report, 
the term, the Site, refers to both DOE and the Knser-Hdl Company, L L C (Kuser- 
Hlll) 

This report descnbes actiwties that occurred from July 2002 through September 2002 
(referred to as the fourth quarter of fiscal year [FYI 02) The secuons of this report are 
organized into the following topics (1) Introduction, (2) Site-wde Activities 
Implementing RFCA and Supporting RFETS Closure, (3) RFETS Closure Projects, (4) 
Water Management, and (5) List of Approved Decision Documents 

2.0 Site-wide Activities Implementing RFCA and Supporting RFETS 
Closure 

Site-wide achvities implementing RFCA and supporting R m S  closure dunng the fourth 
qudrter of FY02 included (1) Closure Roject Baseline and Status of RFCA Milestones, 
and (2) Integrated Monitonng Plan (IMP) Update 

2.1 Closure Project Baseline and Status of RFCA Milestones (Unvalldated by 
DOE) 

In accordance wth the RFCA earned value (EV) framework, (which the RFCA Parties 
adopted to meet the requirements in RFCA Part 11, Subpart A), Table 1, below shows the 
current Site progress in achieving the FY02 Tier 1 earned value mlestones through 
September 30,2002 The earned values shown below represent those reported by Kaser- 
f i l l  and indcate that all FY02 Tier 1 milestones have been met The data has yet to be 
validated by DOE 
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Adjusted 
Carryover 

from FY2001 

Table 1. Status of FY02 RFCA Milestones through September 30,2002 

100% EV ($) 50% EV ($) 
Scheduled Scheduled 

Milestone EV Complete 
(includes 
adjusted 
carryover 

from FY2001) 
($) 

$85 776M 
MI 50% FY02 
Scheduled 
Decontamindion & 

Percent 
complete 

of 
50% EV ($) 
Scheduled 

3648 

Decommissioning EV 
M2 50% FY02 
Scheduled Low Level 

f2890M I $47 170M 1 S23585M 
Surplus 

$7 459M* $6 542M $3 271M $20 834M 637% 

$1 034M 

$6 996M 

127% 

2660%~ 

Waste EV I Surplus I I 
M3:50% FY02 

Restoration E V  

Scheduled I $OM* 1 $1628M I $O814M I Transuranic Waste 

I I I I 

Scheduled I Environmental I $0183M I $O526M I $O263M 

1 Carryover 
, to FY2003 

as 
of Sept 
2002 

$38 606M 
Surplus 

$14 292M 
Surplus 

NIA 

$6 470M 
Surplus 

NIA 

lue was 
applied to meet M5 FYOl Remaining EV (this remaining FYOl EV to be earned resulted from the residual transuranic 
waste EV not earned in FYO I that was moved from M3 to the new milcstone M5) 

The Site continued to accelerate decommrssionrng work efforts dunng the fourth quarter 
of FY02 This acceleration has been enabled by the continued improvement in safety 
related performance that allows the buildings to operate without compliance related work 
stoppages and the deployment of new technologes that improve productrvity At the end 
of the fourth quarter of FY02, the major facilioes are ahead of schedule in performing 
their decommissioning work activities In addition to progress in decommissioning, thc 
Site has made significant progress in waste shipments and environmentai restoration (ER) 
efforts 

The focus dunng FY03 will be to decelerate Decontamination & Decommissioning 
(D&D) of the south side (uranium buildings and support facilities), continue accelerated 
progress in decommissioning of plutonium facilities, increase volume of waste shipped 
over pnor year levels, and continue to accelerate environmental restoration 

For the penod October 1,2000 through September 30,2002 the cumulative schedule 
variance reported by Kaiser-Hill for the four areas of RFCA EV Milestones is 

e Decontamination and Decommissioning $36 SMillion (48 9% akead ofpkun) 
Environmental Restoration $6 5 Million (1231 1 % ahead of plan) 
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2.2 

3.0 

3.1 

e 

0 

Low Level Waste Shipments $14 8 Million (152 7% ahead of plan) 
Transuranic Waste Shipments -$I , 134 Mlhon (-40 7% behind plan) 

These statistics a e  based upon the subset of activities coded as RFCA on the DOE 
approved Contract Predetermined Work Activity matnx These statistics will not reflect 
any recent changes to the RFCA activities that may have resulted from recent negotiabons 
between DOE and the regulators 

Integrated Monitoring Plan Update 

The IMP for 2002 was delivered to DOE and the stakcholders In  August of this year All 
changes had been fully implemented dunng the year, in accordance with the requirements 
anticipated when the document was onginally drafted 

The review cycle for the 2003 IMP was initiated at the same time All sections will 
require some modification, most of which will be minor In the Air Monitonng sechon, 
the actian level tor rnonitonng around decontamination/decommisstoning @&D) and 
environmental restoration (ER) projects needs to be revisited The current achon level is 
based on an assessment of sample results after taking into account existing background 
concentrations dt RFETS A correction to baseline action levels is necessary due to the 
extremely conservative nature of the action level and the highly vanable nature of 
background measurements, when compared to expected project duration and emssions 
This past summer, the high regional background caused h s  methodology to be senously 
challenged 

Routine updates to the water monitonng networks will also be incorporated, including 
proposed changes in the water monitonng performed by CDPHE The ecolog~cal 
rnonitonng sections will be updated to reflect changes that have been implemented since 
the last update, changes that recognize the evolving needs of that program 

RFETS Closure Projects 

RFETS Closure activities conducted dunng the fourth quarter of FY02 include (1) 
Industnal Area Operable Unit, Building (B) 771, (2) Industnal Area Operable Unit, 
B776/777, (3) Industnal Area Operable Unit, B371/374, (4) Industnal Ared Operable 
Unit, €3707, and (5) Remediation, Industnal & Site Services Project (RES) 

Industrial Area Operable Unit, Building 771 Closure Project 

The B771 Closure Project Decommissioning Operations Plan @OP) was approved by 
CDPHE on January 11 , 1999 As of September 30,2002, four modifications to the DOP 
have been approved Dunng the fourth quarter of FYO2, the B771 Closure Project Team 
conducted the following activities 
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1 Completed five D&D work sets, 1 e , Sets 22,63,75,83 and 84 

2 Decontaminated fourteen gloveboxes, two gloveboxes and two plenums to surface 
contaminated object (SCO) levels using cenum nitrate decontaminauon technology 
As a result, the gloveboxes and tanks were disposed whole as low-level waste in 

cargoes The plenums will be dispositioned as SCO waste 

3 Completed Resource Conservation and Recovery Act (RCRA) closure (via removal) 
of the mixed residue incinerator A portion was decontaminated to SCO levels while 
the remamder of the unit was size reduced and dispositioned as transuranic mixed 
waste 

4 A high-pressure waterjet system (50,000 psi water with abrasive gnt) was used to size 
reduce new tank 40 The stainless steel tank (6 5’ diameter x 27’ long x W’ thick) 
was cut into four nngs Each nng was dispositioned as SCO waste into a cargo 
con tdlner 

3.2 Industrial Area Operable Unit, Building 776ff77 Closure Project 

The B776/777 Closure Project DOP was approved by CDPHE on November 5,1999 As 
of September 30,2002, eight mnor modifications to the DOP have been approved 
Dunng the fourth quarter of FY02, the B776/777 Closure Project Team conducted the 
following activities 

1 Completed seven D&D work sets bnngmg the total to 68 sets completed to date 
There are a total of eighty-four work sets in the 776/777 Project The sets completed 
this quarter included removal of the pilot and production RCRA Fluid~zed Bed 
Incinerators (Sets 61 and 63), the supercompactor (Set 64), the Size Reducbon Vault 
(Set 60), a glovebox line in Room 131 (Set 4), the glovebox dry ur system on the 
second floor (Set 72). and overhead piping including the mdjonty of the remaining 
rmxed residue lines (Set 78) 

2 Closed by removal six RCRA mixed residue tanks V-605 (2 tanks), DL776, and 
three tanks in the Size Reduction Vault (ball mill washer, collechon pan, and annular 
tank) There are only two remaining mixed residue tanks in B776/777 (T-344 and T- 
345, associated with the Advanced Size Reduction Facility) 

3 Minor modification #9 to the B776/777 DOP was submitted to CDPHE on September 
23, 2002 This modificatron includes submittal of the unit-specific closure 
information for Set 82, which includes all concrete secondary containment areas for 
tanks, contamer storage units, and treatment units 
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3.3 lndustrial Area Operable Unit, Building 371/374 Closure Project 

37 I 
The BXl/374 Closure Project DOP was approved by CDPHE on March 29,2001 As of 
September 30,2002, three field modifications to the DOP have been approved During 
the fourth quarter of FY02, the B371/374 Closure Project Team conducted the following 
activities 

1 Removed Raschig nngs i n  Set 13 (Rooms 2307,23 17 and 2319) and Set 12 (Room 
1105) The vacuum system was successfully used in these sets This bnngs the total 
to 35 tanks that have had the nng removed utilizing the vacuum system Most of the 
tanks have been surveyed and confirmed SCO The tanks that have not met the SCO 
cntena are being deconned utilizing the cenum nitrate decontamination technology 

2 Continued Dismantlement of Set 7 (Room 3305) and Set 14 (Room 2325) Most 
internal components have been removed from the gloveboxes Two-thirds of the 
gloveboxes have been removed from Set 7 ,  one-third of the gloveboxes in Set 14 have 
been removed The Closure Project Team has removed a total of 82 gloveboxes 

3 Removed four gloveboxes in Room 11 11 to support the activities associated with 
removing pallets from the Central Storage Vault A bag out tunnel was installed and 
all maintenance pallets have been removed Modifications will be made to the 
process and removal of the stornge pallets will be initiated 

4 Completed the D&D of Set 15 (room 2223) All tanks and support equipment were 
removed 

5 Placed the following RCRA units into RCRA Stable status 371 1A and 371.1B, 
room 3412,371 IA, room 3187B, 371 IA, room 3301, and 371 1C Stacker Retnever 
Closed RCRA units 371.1B - GB’s 72B and 72C in room 3408,90 104 - OB 37C in 

room 3305.90 014 - tank D934A in room 2223, and 90 015 - tank D934B in room 
2223 

6 Initiated the strip-out of Area AM (B374 Chemical Preparation Area) The Closure 
Project Tern is currently isolating and removing electncal equipment Four tanks 
have been removed from the area 

Activities planned for the first quarter of FY03 include Raschig Ring removal will occur 
in Set 12, continue stnp-out of Area AM, and utilization of the cenum nitrate 
decontammation technology if this IS determined necessary to ensure the 
tanks/gloveboxes meet the SCO cntena; continue stnpsut of electncal, mechanical, 
tanks, and glovebox systems in Sets 5,14,7,56, and 58, and initiate the D&D of Set 25 
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3.4 Industrial Area Operable Unit, Building 707 Closure Project 

The B707 Closure Project DOP was approved by CDPHE on January 18,2001 As of 
September 30,2002, two minor modifications to the DOP have been approved Dunng 
the fourth quarter of Fy02, the B707 Closure Project Team conducted thc following 
activities 

I Completed Sets A3, AS, B1, B2, F2, F4, and 19 (second floor) This encompassed 
the removal of 33 (to date, 182 of total 377) glovebodchainveyor equivalents 
Notable accomplishments included the removal of 4 large tilt-pour casting furnaces 
and associated highly contaminated vacuum pumps, a vanety of machining lathes, the 
first of three large thennocycling centers, the cledn-out of the mass spectrometer lab, 
and the removal of air drying support cquipment (Kathabar system) and motor 
generators (MG sets) from the second floor annex area This bnngs the total sets 
completed to date to 35 of 99 sets 

2 Constructed a second floor loading platform to hold waste contamers Loading and 
exchanging the containers on the second floor will remove the total reliance on the 
only existing elevator, reduce the amount of in situ size reduchon necessary, and help 
accelerate decommissioning work 

3 Removed approximdtely 1,100 cubic meters of transuranic and low level mixed 
waste A total of approximately 8,700 cubic meters have been removed since January 
2001 

Activities planned for the first quarter of EyO3 include the completion of Sets K1 and C2, 
continue work on Sets A7, B4, C5, C6, D7, Jl,J3,02, 11, and 13 Asbestos 
abatement/removal is expected lo conlinue wilh the greatest effort still focused on the 
second floor, but some first floor comdor ceiling tile removal/replacernent IS expected to 
take place 

3.5 Remediation, Industrial & Site Services Project 

RISS activities supporting RETS closure dunng the fourth quarter of FY02 include 
D&D as well as ER 

3.5.7 Decontamination and Decommissioning 

Dunng the fourth quarter of FY02, the following activities were completed 

Property removal and hazard stabilization in B883, B881 and B444 were completed 
Noteworthy accomplishments Include the cleaning of the B881 ductwork to below High 
Contamination Area levels and the removal of the remaining pieces of equipment (432 
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items) in B444 including the Beryllium Shop Sampling for Under-Budding 
Contamination (UBC) was completed for B886 and B881 

1 B865 decommssioning status IS as follows 
Asbestos abatement 100% complete 
Dismantlement 60% complete 
Structural decontamination 30% complete 

2 Other significant fourth quarter of FY02 decommissioning activities include 
B 125 demolition 
Isolation of the B443 steam plant and operation of the temporary boilers 
Demolibon of T886B, T886C, T893A, T893B, B662, B663 

3 The Reconnaissance Level Charactenzation Report for B444 was completed and 
subrmttcd to DOE as a Type 2 facility 

3.5.2 Environmental Restoration 

ER activities implementing RFCA and supporting closure dunng the fourth quarter of 
FY02 included (1) Buffer Zone (BZ) Operable Unit (OU), Group 900-1 1, (2) Group O00- 
5 Present Landfill, Group 000-1 Solar Ponds, and Group SW-2 Onginai Landfill Cap, (3) 
BZ Chardctenzdtion, and (4) IA Chuactenzation 

3.5 2.1 Buffer Zone Operable Unit, Group 9004 1 (903 Pad) 

The 903 Pad remediation project planning began in Apnl2002 This work w11 be 
performed pursuant to the ER RFCA Standard Operating Protocol (RSOP) The ER 
RSOP FW02 Notification for individual hazardous substance site @ISS) Group 900-1 1, 
IHSS 112 - 903 Pad public comment penod ended on September 9,2002. Comments 
were addressed and EPA approval of the final Notification is anticipated in  October 2002 
The 903 Pad remediation work is scheduled to begm by November 1,2002 

3.5.2.2 Group 000-5 (Present Landfill), Group 000-1 (Solar Ponds) and Group 
SW-2 (Original Landfill) 

Group 000-5 (Present Landfill) 

This project involves the dcsign and construction of an evapotranspiration cover at the 
Present Landfill for RCRA intenm stdtus closure The Intenm Measurdntenm 
Remedial Action (IM/IRA) Decision Document underwent formal public comment 
dunng the fourth quarter of FY02 and approval is anticipated in the first or second quarter 
of FY03 The 60% design should be avmlable for review dunng the first quarter of 
FY03 Cover construction IS scheduled to be initiated dung the second quarter of 
FY03 

September 2002 RFCA 4th Quarter 2002 
8 



Group 000-1 (Solar Ponds) 

The following Solar Evaporation Ponds (SEPs) work dctivities under the ER RSOP were 
completed dung the fourth quarter of FY02 

Removal of RCRA Unit 374 3, Aboveground Transfer Line from B910 to B374, 
Removal of 788A concrete sldbs and footrngs, including RCRA Unit 21 - Permacon 
Area 
Removdi ot all sumps, 
Removal of portions of the OPWL, including one valve pit, 
Characterization of PAC 900-1310, and 
Coiisultatron with the regulators to identify additional surface soil locations to be 
removed 

The remaining activities under the €3 RSOP will be completed in the first quarter of 
NO3 

Consistent with RFCA, existing groundwater contaminahon associated with the SEPs, is 
being managed separately from the SEPs A minor modification to the Solar Ponds 
Plume Project IM/IRA was submitted in FY02, proposing the installation of a pump in 

the solar ponds treatment system The minor modification was approved by CDPHE on 
July 12,2002 and work activities commenced on the installation rmd-September It IS 
anticipated that installation of the pump will be completed dunng the first quarter of 
FY03 

The SEPs, considered a RCRA intenrn status unit, will be closed under alternative 
closure requirements allowing corrective action to be used in lieu of unit specific closure 
requirements CDPHE IS allowing this flexibility to be used in establishing closure 
requirements for the SEPs, since other units exist in this area, including a portion of IHSS 
121 (the Ongrnal Process Waste Lines, OPWL), RCRA Units 21 and 48 (RCRA stable 
concrete pads), and PAC 900-1310 (Interceptor Trench System water spill) This 
alternahve approach allows the SEPs to be closed under RCRA through the corrective 
action program, as well as to remedrateklose these other units "hs  flexibihty allows 
these units to be evaluated holistically as one area of contamination and the remechahon 
of contammated soils to risk-baed levels 

Based on RCRA alternative closure requirements, an area of contamination was defined 
to include all these units includ~ng soil contamindtron for the purpose of perforrmng a nsk 
assessment The Draft Final Report - Human Health Risk Assessment of the Solar 
Evaporation Ponds (9/2002) concluded that the cumulative Hazard Index from non- 
radionuclides was less than 1 and the excess cancer risk from radionuclides is within the 
acceptable CERCLA risk range and below lxlOs nsk to a Wildlife Refuge Worker The 
results of this nsk assessment are supported by the soil and liner data from the Solar 
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Ponds A Proposed Action Memorandum (PAM) for No Further Action (NFA) of the 
SEPs wds developed by the Site in the fourth quarter of FY02 and summanzes previous 
accelerated actions in the SEP area as well as the nsk assessment It is anticipated that the 
PAM will be available for public comment dunng the first quarter FY03 

Addendum Delivered to Agencies Approved 
Number 
IA-02-0 1 September 01 November 01 

IA-02-02 December 0 1 February 02 

I A-02-03 February 02 March 02 
J 

Group S W-2 (Original Landfill) 

The Onginal Landfill projcct will complete the data adequacy cvaluation, altcrnawes 
analysis, and a prelimnary evaluation of the alternatives dunng the first quarter of FY03 
The draft M I R A  is scheduled to be available for agency and informal stakeholder review 
the first or second quarter of FY03 Approval of the IMflRA is anticipated for the second 
or third quarter of FY03 with field activities commencing the second quarter of EyO4 

3.5.2.3 Buffer Zone Characterization 

The BZ Sampling and Analysis Plan (SAP) was approved by the EPA in Apnl2002 
The BZSAP FY02 addendum was approved by the EPA in April2002 The BZAP 
addendum descnbed soil-sampling locations in IHSSs, including maps of existing 
sampling locations and data, where available, and proposed new sampling locations 

The following IHSS Groups werc chai dctcrizcd in accordance with BZSAP Addendum 
#BZ-02-01 IHSS Group 900-2 - IHSS 153,011 Bum Pit No 2 and - WSS 154, Pallet 
Bum Site, IHSS Group NEINW - LHSS 216 2, East Spray Field- Center Area, MSS 
216 3, East Spray Field - South Area, NE-1412, Trench T-12 Located at OU 2 East 
Trenches, NE-1413, Trench T-13 Located at OU2 East Trenches, NE-l407,OU2 
Treatment Facility, and MSS 174a, Property Utdization and Disposal Yard (PU8cD) - 
Drum Stordgc Area Data from these IHSSs are being evaluated 

3.5.2.4 Industrial Area Characterization 

The IASAP was approved by CDPHE in June 2001 IASAP Addenda for FY02 were 
prepared to descnbe soil-sampling locahons in IHSSs, PACs, and UBC sites. The IASAP 
Addenda contain maps of existing sampling locations and data, where avadable, and 
proposed new sampling locations Table 2 lists the status of IASAP Addenda 

Table 2. Status of IASAP Addenda 
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Table 2. Status of IASAP Addenda (continued) 

IA-02-07 

IA-02-04 I March 02 I April 02 I 

July 02 

I IA-02-05 I March 02 I ApnlO2 

I 1 June 02 I July 02 I A-02-06 I 

I IA-02-08 1 August 02 I September 02 I 
The following MSS Groups were charactenzed or partially charactenzed dung the 
fourth quarter of FY02 MSS Group 000-1 - Solar Evaporation Ponds, MSS Group 300- 
1,400-7,600-1,600-2, and 800-2 0 UBC 881, and 800-6 - UBC 889 Accelerated 
actions were completed at MSS Groups 400-7,600-1,600-2,400-7, and 800-6 ER 
accelerated actions were planned €or IHSS Group 800-4, but D&D staff completed these 
activities Closeout reports were drafted for IHSS Groups 100-4, 100-5,800-4, and 
800-4 Data Summary Reports were prepared for several IHSS Groups where accelerated 
actions were not wwdnted These groups ax 400-10,500-6,600-6, and 700-12 Data 
analysis of MSS Groups 000-1,300-1,800-2, and 900-4&5 is ongoing 

4 0 Water Management 

Water management dctlvities dunng the fourth quaer of FYO2 are summanzed by (1) 
Watershed Tmprovements, (2) Surface Water Management, (3) Surface Water 
Monitonng, (4) Groundwater Monitonng, and (5) the Rocky Flats Water Working Group 

4.1 Watershed Improvements 

In accordance with the Storm Water Pollution Prevention Plan, the annual 
Comprehensive Site Compliance Evaluation inspections of all RFM'S facilihes were 
completed on September 26,2002 The Annual Comprehensive Site Compliance 
Evaluation Report, anticipated dunng the first quarter of Fy03, will be retained as part of 
the Storm Water Pollution Prevention Plan (per the R E T S  National Pollutant Discharge 
Elimination System Permit) 

The annual dam inspections by the Federal Energy Regulatory Commssion were 
completed on August 23,2002 Dam crests grading and grass mowing was completed for 
all R E T S  clams Drawtng updates and field walkdowns of previously idenbfied 
culverts and structures needing mamtenance were completed and efforts ~IE ongoing to 
determine repair pnonties for FY03 Repairs and clean outs of identified culverts and 
structures is ongoing 
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4.2 Surface Water Management 

Dunng the fourth quarter of FY02, the Kaiser-Hi11 completed the following pond water 
transfers and discharges totaling 20 87 Million Gallons (MG), a decrease of 55% 
compared to the fourth quarter of FYOl (46 61 MG) This decrease IS attnbutable to 
continued regional drought conditions dunng the quarter 

Pond B-1 activity included one transfer of treated effluent from the B995 Wastewater 
Treatment Plant totallng 0 10 MG This transfer occurred dunng the penod of July 22 
through 23,2002 This transfer was performed to supply adequate water in Pond B-1 to 
keep the pond sediments covered 

Pond B-5 activity included two routine outlet-valve direct dscharges to South Walnut 
Creek totaling 20 67 MG The first discharge of 9 09 MG occurred dunng the penod of 
July 11 through 22,2002 The second discharge of 1 1  58 MG occurred dunng the penod 
of September 5 through 16,2002 Water-quality samples were collected and analyzed, 
and all approvals were obtatned pnor to the discharges The City of Broomfield opted to 
impound thc Pond B-5 water discharges within Great Western Reservoir 

Pond C-2 activity included one routine annual outlet valve operability test that hscharged 
a total of 0 097 MG to Woman Creek The valve test was successfully completed on 
September 10,2002 Water-quality samples were collected and analyzed, and all 
approvals were obtained pnor to the valve test 

There were no Pond A-I, A-2, A-3, A-4, B-2, or LandFi11 pond transfers or discharges 
dunng the fourth quarter of FY02 

Transfers and dscharges from the RFETS ponds dunng the fourth quarter of FY02 m 
summanzed in Table 3 

Table 3. RFETS Pond Water Transfers and Discharges - Fourth Quarter FY02 
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4.3 Surface Water Monitoring 

Dunng the fourth quarter of FY02,61 composite samples were collected by the RFCA 
automated monitonng system and submitted for analysis This represents a 15% 
reduction in sampling activity dunng the FY02 drought year when compared to the 
average activity (average of 72 samples) for the same penod dunng the pnor five years of 
RFCA sampling (QIFYOl 82 samples, Q 4 F Y O O  86 samples, Q4FY99 75 samples, 
Q4FY98 47 samples, and Q4FY97 69 samples) Only the fourth quarter of FY98 had 
fewer composite samples (47 total) collected and analyzed 

On August 6,2002, formal RFCA required notificabons were made by DOE to CDPHE 
and EPA for reportable 30-day average Amencium results observed at Posnt of 
Evaluation monitoring location GS 10 Based on validated analytical result, the elevated 
30-day dverdge values tor Americium started on Apnl29,ZOOZ and ended on May 10, 
2002 (Inclusive) Analytical results from downstream monitonng locations includmg pre- 
discharge sampling at Pond B-5 dnd wdter quality momtonng at RFCA Points of 
Compliance (POC) GS08 (below Pond B-5) and GS03 (Walnut Crcck and Indiana Street) 
were not above the 0 15 pCdL standard for Amencium Given the pmhctable nature of 
GS 10 reportable values and cihng future GS 10 drainage charactenzabon plans, the RFCA 
parties are not requinng another GSlO source evaluabon at this time A thorough 
evaluation of the GSlO sub-drainage will be conducted as part of the Pond B-1 
charactenzation project that is scheduled to occur dunng the second and third quarters of 
FY04 One of the two surface-water monitonng stations (GS58) that provided 
performance monitonng coverage of the B886 demolition project was removed from 
service The isolated ditch that GS58 sampled was no longer receiving storm-water 
runoff after the upstream end of the culvert from the 3886 area was butred dunng B886 
demolition 

A new surface-water monitonng station (GS56) was installed in No Name Creek 
downswam of the current Ldndfill Pond GS56 will be used to develop d water quality 
baseline and provide surface-water performance moni tonng coverage of the future 
Landfill Pond environmental remediation project 

Finally, tentative approval has been received from the U S Fish and Wildlife Service to 
install a surface water performance-momtonng station (GS59) thal will be located in 

Preble's Mouse Habitant GS59 will provide surface-water monitoring coverage in 
Woman Creek for the Ongind Lmdfill environmentdl remehation project Installation 
of GS59 is expected to be completed dunng the first quarter of FY03 after official U S 
Fish and Wildlife Service approval is received 

4.4 Ground Water Monitoring 
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The First (calendar) Quarter 2002 groundwater monitonng report was presented to the 
Stdkeholders at the Quarterly Information Exchange Meeting on August 27,2002 

Other activities completed dunng the fourth quarter of FY02 included 

1 Fourteen wells supporting the TA Plume Evaluation were sampled and the results 
were included in the 2001 RFCA Groundwater Annual Report 

2 All groundwater samples and water level measurements for the third calendar yudrter 
of FY02 were completed as of September 30,2002 

3 The Well Abandonment and Replacement Program Work Plan was finalized, 75 wells 
scheduled for abandonment i n  FY02 were completed 

4 The 200 1 RFCA Annual Groundwater Report was completed and submitted to DOE 
for review 

4.5 Rocky Flats Water Working Group 

The RFETS Water Working Group followed the Quuterly Exchange of Information 
Meeting held on August 27,2002 The following items were included in the agenda 

1 Summary of Flume Replacement Project at GS03, GS 10, and SW093 scheduled for 
the first quarter of FY03 

2 Re-interpretation of Groundwater Plume Maps 

3 Retirement of Pond C-1 Dam 

4 Demonstration of Decision Support System - Colorado State UniversitylDOE 

5 Pond Status summary and estimated dates for routine pond discharges 

The next Water Working Group will be held on November 26,2002, dlrectly following 
the Quarterly Exchdnge of lnformation meeting 

5.0 List of Approved Decision Documents 

This list of approved decision documents provides the information for the update to 
RFCA Attachment 12 

1 A minor modification to the Solar Ponds Plume Project IM/IRA W ~ S  approved by 
CDPHE on July 12,2002 The modification approves the installation of a pump i n  

the solar ponds treatment system 
I 
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2 Field Modification number 03 to the B371/374 DOP was approved by CDPHE on 
August 14,2002 It added Set 59 to Table 3, which lists the Project’s dismantlement 
Sets Set 59 includes a porbon of room 3801 and involves the removal and packaging 
of the Inner Tent Chamber (rrC) Items internal to the ITC will also be removed and 
packagcd for disposal 

3 Minor modification #9 to the B776/777 DOP was subrmtted to CDPHE on September 
23,2002 This modification includes submittal of the unit-specific closure 
information for Set 82, which includes all concrete secondary containment dreas for 
tanks, contamer storage units, and tredtment units 
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